
Project Summary Report
SDMS

Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

W9128F-04-D-0016

VB I-70 Superfund Site

2022564

Time Period: | 05JUN04 11JUN04 Report # i 01 1

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

72

14,723.25

Date of Last Accident:

Hours Worked w/o Accident:

28APR04

8,487.75

Comments/Issues: None.
(Fia Rib,. „ .

Project QC/QA Report
Project Deficiencies:
Comments/Issues:

None. "'^^UJVItfVT
None.

Project Schedule Report

Task

Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

01APR04
01MAY04
01DEC04

01APR04

Finished

15JUN04
30SEP04
15JAN05

28JAN05

DUR
Current

Start

1APR04*

01MAY04*

01APR04*

Finished

15JUN04

30SEP04

28JAN05

DUR
%

Complete

80
30
0

60
* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities
Crew returned on Monday, June 7, 2004. Field operations began at 12:00.
Eight properties remediated this week to backfill, for a total of 75 to date on this contract.
Property owners were contacted and restoration appointments were scheduled.
Fourteen restoration appointments completed for a total of 207 to date.
Three completion appointments completed.
Digital copies of property files were created and property completion packets composed.
Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, on-site Wednesday, June 9, 2004 for a weekly
meeting.
Site work plan and amendments are currently being revised.
Three disposal samples collected and submitted for disposal analysis.

Upcoming Project Activities

Completion of properties for this Contract will occur next week.
Five properties scheduled for remediation next week.
Begin initial set-up of lead assessment and abatement procedures.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
67

257,129

To Date
75

280,461

Comment

Project Photos

Additional Comments/Observations
a None

Signed: MicheCCeSmith Date:
11JUN04
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